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Funding Sources

ÅConstruction projects referenced in this
presentation are funded from a number of
sources including: CFDôs,General Obligation
Bonds (Measure G & L), and Statewide school
construction bonds.
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Projects in Construction
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THS Science Center

Budget Status
Estimated

Completion

$11,800,000 75% Complete 6/2011
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Funding Source:  Measure G



THS Science Center ïElevation
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THS Science Center - Elevation
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THS Science Center ïExterior
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THS Science Center - Exterior
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THS Science Center ïLab
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Heritage School

Budget Status
Estimated

Completion

$12,000,000 90% Complete 3/2011
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*  Sod in the ball fields to be installed in April, 2011

Funding Source:  CFD No. 2006-1



Heritage School ïWalkway
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Heritage School - Administration
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Heritage School ïFront Entry
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Heritage School - MPR
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Heritage School ïBuilding C
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Heritage School ïBio-swale
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DSA Approvals
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FHS Event Center/Athletics Complex
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Preliminary Bid Results: $ 12,700,000

Funding Source: Measure L

Bid/Construction Schedule

Notices Job Walk Bid Opening Construction

12/13/2010 12/20/2010 1/20/2011 2/2011ï4/2012

*  Bid/Construction Schedule includes the Events Center, as well 
as, master planned sitework, and an electrical upgrade at FHS.



FHS Event Center/Athletics Complex

Bid Results - Cost Considerations

Å Added Site Utilities for Drainage

Å Exterior Wall Detail Revisions

Å Steel Increase of 25% Since August, 2010

Å Contingency included in Guaranteed Maximum Price 
ïUnused Contingency Dollars Will Return to the 
District
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FHS Sitework+Electrical Upgrade

Preliminary Bid Results: $ 1,800,000

Funding Source: Measure L

Cost Breakdown

Å Electrical Enclosure + Switchgear $   325,000

Å Retaining Walls/Sitework $1,059,000

Å Landscaping $   260,000

Å Paving and Site Utilities $   156,000
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FHS Event Center ïSite Plan
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FHS Event Center ïRendering
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THS Sports Pavilion
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Cost Estimate: $9,000,000

Funding Source: Measure G/L

Bid/Construction Schedule

Notices Job Walk Bid Opening Construction

12/27/2010 1/5/2011 2/2/2011 2/2011ï4/2012



THS Sports Pavilion ïSite Plan
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THS Sports Pavilion ïRendering
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